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Summary 

This is the first and final follow-up on the 
action plan steps reported in audit report 
#0902, Audit of Neighborhood and 
Community Services (NCS) Owner-
Occupied Home Rehabilitation Program, 
issued November 13, 2008.  In audit report 
#0902 we identified the need for 
improvement in contract management and 
monitoring and provided recommendations 
to improve the City’s Home Rehabilitation 
Program.  In response to the audit, the 
Housing Division staff of the Economic and 
Community Development (ECD) 
department (formerly NCS) has addressed 
many of these issues and completed 17 of 
18 action plan steps during this follow-up 
period.  For the Housing Division processes 
and rehabilitation projects reviewed during 
this follow-up: 

• Cost estimates directly correlated with 
work write-ups (i.e., building 
specifications) and were reviewed by 
Housing Division staff for accuracy and 
reasonableness; 

• Change orders were reviewed and 
projects inspected prior to approval of 
change orders, or the start of any 
construction activities;   

• Change orders were appropriately filed 
with Growth Management; 

• Documentation of the use of 
competitive procurement bidding 

processes was maintained in 
rehabilitation files; 

• Notices to proceed were issued on 
rehabilitation projects only after 
competitive bid documents were 
received from non-profit agencies;  

• The City provided final inspection 
training to non-profit agencies.  Our 
testing showed that inspections of 
rehabilitation projects and follow-ups 
with rehabilitation clients were 
conducted in an effort to reduce 
inadequate, substandard and/or 
incomplete rehabilitation construction 
work; 

• Certificates of completion were 
obtained prior to the approval and 
payment of non-profit agencies’ final 
pay requests for home rehabilitation 
projects; 

• Four of five rehabilitation projects 
reviewed during this follow-up were 
timely completed, with one project 
being delayed due to client actions; 

• Non-profit agencies made follow-up 
visits and delivered customer 
satisfaction surveys; however, the visits 
and survey delivery are not always 
timely;  

• One non-profit agency contract was 
revised to require that a current waiting 
list be provided to ECD with each 
application for rehabilitation services.  



Report #1022  Final Audit Follow-Up 
 

 2  

We noted during our testing that the 
non-profit agency provided ECD a 
current waiting list along with each 
application for rehabilitation services; 

• Of four follow-up visits due at the time 
of our testing, the non-profit agency 
providing the rehabilitation services had 
made the required visits and delivered 
customer satisfaction surveys to three of 
their clients.  A fourth client would not 
allow a follow-up visit. Two of the 
three clients visited voluntarily returned 
the customer satisfaction surveys to 
ECD with no issues of concern noted.  
One client was satisfied and the other 
was very satisfied with the non-profit’s 
provision of services;   

• Our testing showed required liens were 
appropriately filed on the five 
rehabilitated properties reviewed in this 
follow-up; 

• Housing Division staff, in the period 
following the issuance of audit report 
#0902, has provided needed training, 
both written and verbal, to non-profit 
agencies regarding the importance of 
appropriate supporting documentation 
for rehabilitation projects and improved 
communication with rehabilitation 
clients; and   

• ECD’s monitoring activities with non-
profit agencies have been ongoing 
throughout the year on a one-to-one 
basis, as new contract requirements 
have been put into place.  Additionally, 
a final report on a prior monitoring visit 
has been completed and provided to the 
non-profit agency. 

The one remaining outstanding action plan 
step is related to ECD’s follow-up of all 
valid issues of concern noted on audit site 
visits to 20 rehabilitated homes.  This final 
action plan step has been turned over to 
management for resolution. 

Separate from this audit, we have also 
issued audit report #1023, dated September 

16, 2010.  That report specifically follows-
up on the joint work of the Office of the 
City Auditor and the Department of 
Community Affairs Office of Inspector 
General review of a sample of homes 
rehabilitated by ECD and TUL for City and 
state compliance.  That report addresses 
issues relating to the City. 

Scope, Objectives, and Methodology 

The scope of this follow-up included reviewing 
the activities of the ECD Housing Division 
staff related to the action plan developed as part 
of the audit of the Owner-Occupied Home 
Rehabilitation Program.  We conducted the 
original audit and subsequent audit follow-up 
in accordance with the International Standards 
for the Professional Practice of Internal 
Auditing and Generally Accepted Government 
Auditing Standards.  Those standards require 
that we plan and perform the audit follow-up to 
obtain sufficient, appropriate evidence to 
provide a reasonable basis for our findings and 
conclusions based on our audit follow-up 
objectives.  We believe that the evidence 
obtained provides a reasonable basis for our 
findings and conclusions based on our audit 
follow-up objectives.  

Original Report #0902 

The objectives of the original audit were to 
determine: (1) if reimbursements to non-profit 
agencies were only for authorized and properly 
completed home rehabilitation services, (2) if 
non-profit agencies providing home 
rehabilitation services complied with 
contractual terms and fulfilled contractual 
obligations when providing rehabilitation 
services to clients, (3) if adequate monitoring 
of agencies was conducted to ensure contract 
compliance and satisfactory service to clients, 
and (4) the level of satisfaction among clients 
receiving services through the home 
rehabilitation program. 
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Report #1022 

This is our first and final follow-up on action 
plan steps identified in audit report #0902.  The 
purpose of this follow-up is to report on the 
progress and status in completing the action 
plan steps due for completion as of March 31, 
2010.  To obtain information we reviewed 
relevant documentation, interviewed key staff, 
made observations, and performed limited 
testing. 

Background 
Each year the City is the recipient of federal 
and state grant funds to provide housing and 
community development programs to low-
income families.  With these funds, Economic 
and Community Development (ECD) provides 
programs and services to citizens to preserve 
and improve the integrity of neighborhoods.  
The owner-occupied home rehabilitation 
program is one of the programs provided.  
Through this program, utilizing a contracting 
process, the ECD Housing Division provides 

the grant funds to sub-recipients (i.e., non-
profit agencies) for the rehabilitation of 
income-eligible homeowners’ owner-occupied 
homes.  

When the City awards contracts to the non-
profit agencies, grant funds, along with the 
federal and state requirements governing the 
use of those funds, are passed through to those 
non-profit agencies.  Federal and state 
regulations associated with the grant funds 
include requirements governing the use of the 
funds, the eligibility of the clients receiving the 
rehabilitation services, and timing and 
oversight of the expenditure of the funds,  

As reported in the original audit, $4,160,000 
was made available to non-profit agencies in 
the 2005, 2006, and 2007 fiscal years for the 
rehabilitation of 104 units.  During the 2008 
and 2009 fiscal years an additional $1,662,000 
was made available to non-profit agencies for 
the rehabilitation of an additional 42 units (see 
Table 1). 

 
 

Table 1 
Funds Available to Non-Profit Agencies for Home Rehabilitations 

 FY 2008 FY 2009 Total 

 Funds 
Available

# of 
Units

Funds 
Available

# of 
Units

Funds 
Available 

# of 
Units

Tallahassee Urban League $960,000 24 $0 0 $960,000 24

Home Rehabilitation 
Development, Inc. 

$195,000 5 $312,000 8 $507,000 13

Bethel Community 
Development Corporation  

$0 0 $195,000 5 $195,000 5

TOTALS $1,155,000 29 $507,000 13 $1,662,000 5
 
 

 

Previous Conditions and  
Current Status 

In report #0902, we identified issues that, if 
addressed, would improve the provision of 

owner-occupied home rehabilitation services.  
Table 2 provides a summary of the action plan 
steps and their current status as of March 31, 
2010. 
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Table 2 

Action Plan Steps from Report #0902 
Due as of March 31, 2010, and Current Status 

Action Plan Steps Due as of 
March 31, 2010 Current Status 

Ensure non-profit agencies are reimbursed only for appropriate and completed services 
• Procedures will be developed to ensure that all 

home rehabilitation project change orders 
requesting changes to contracted building 
specifications and costs be properly approved by 
NCS staff prior to the mitigation of any 
construction activity related to the changes, and 
only after the conduct of an on-site inspection of 
the project.   

 Completed 
A Checklist for Change Order has been 
developed to ensure that all required items 
documenting change order requests are submitted 
by non-profit agencies and maintained in client 
files. 
Prior to approval or denial of change orders, on-
site inspections of rehabilitation projects are 
conducted and documented by Housing Division 
Staff.   
Changes have been made to non-profit agency 
contracts requiring that “…no payment will be 
made for any additional work or expense 
incurred as a result of the unapproved change 
order.”  

• Final payment requests will not be processed 
prior to the receipt of certificates of 
occupancy/completion for home rehabilitation 
projects. 

 Completed 
A Checklist for Final Payment has been 
developed to ensure that final payments will not 
be made prior to the receipt of the certificates of 
completion/occupancy. 
Non-profit agencies’ contracts have been 
amended to require a certificate of occupancy 
prior to payment of completed work. 

Ensure compliance with home rehabilitation contract terms and  
Housing Division policies 

• Procedures will be established to ensure that all 
cost estimates directly correlate to building 
specifications and are reviewed for accuracy and 
reasonableness. 

   Completed 
Non-profit agencies’ contracts have been 
amended indicating that Housing Division staff 
will review all work write-ups, including line 
item cost estimates. 
A Checklist for Work Write-Up has been 
developed to document staff review of work 
write-ups and cost estimates.  

• The necessity and justification for changes to 
buildings specifications (i.e., change orders) will 
be clearly documented.   

   Completed 
Non-profit agencies’ contracts have been 
amended to require that all change order requests 
include written justification for requested 
changes. 
A Checklist for Change Order has been 
developed to document the appropriate 
completion of steps required for the approval and 
completion of change orders.  
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• Change orders will be reviewed and approved 
only after determination of reasonableness of cost 
increases. 

   Completed 
A Checklist for Work Write-Up has been 
developed to document the Housing Division’s 
review of the reasons (i.e., necessity) for change 
orders and to identify the line item cost increases 
and/or decreases associated with the change 
orders.   
Non-profit agencies’ contracts now state that if a 
change order results in significantly different 
work compared to the original proposed 
rehabilitation work, the City will have the option 
of directing the non-profit agency to “…obtain 
bids for such work from additional contractors 
and to reduce the scope of work and amount of 
the contract accordingly with the current 
contractor.” 

• To allow for proper permitting and inspections of 
goods and services, procedures will be 
established to ensure that all approved change 
orders and the related building specifications are 
appropriately filed with Growth Manage.  

   Completed 
A copy of the change order, date stamped by 
Growth Management, and the related building 
specifications were maintained in the one file 
reviewed for which there was a change order. 

• Notices to proceed will only be issued on home 
rehabilitation projects for which non-profit 
agencies have documented the use of a 
competitive bidding process in the acquisition of 
home rehabilitation services. 

   Completed 
A Checklist for Commitment Letter, Homeowner 
Agreement, and Bid Award has been developed 
to document the receipt and review of 
appropriate competitive bidding documents by 
the Housing Staff for all home rehabilitation 
projects. 

• Procedures to encourage timely contractor 
performance to be reviewed and re-evaluated. 

   Completed 
Four of five rehabilitation projects reviewed were 
timely completed with one project being delayed 
due to client actions. 
Non-profit agencies’ contracts have been 
amended to allow: 

− 90 days for completion of 
rehabilitation work that requires the 
homeowner to temporarily relocate 
for the duration of the project; 

− 105 days for the completion of 
rehabilitation work that requires only 
a 7-day temporary relocation of the 
homeowner, and 

− 120 days for the completion of 
rehabilitation work that does not 
require the homeowner to be 
relocated. 

A 30-day extension may be requested in each of 
the above instances, and 
Times for project completion will be monitored 
and penalties for failure to meet the deadline will 
be enforced. 
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• Customer surveys will be updated and provided 
to clients by non-profit agencies 90-120 days 
after project completion for client opinion of 
home rehabilitation success.  Preaddressed, 
stamped envelopes will be provided to clients for 
the return of completed surveys to the City. 

   Completed 
Customer satisfaction surveys are being delivered 
to homeowners at the follow-up visit.  Return of 
the surveys is not required, but is done on a 
voluntary basis by clients. 

• Final inspection training will be provided to non-
profit agencies to ensure that the work write-up, 
building specifications, and project closeout 
includes verification of all work properly 
completed.   

   Completed 
ECD provided final inspection training to non-
profit agencies.   
Our testing showed that final inspections of 
rehabilitation projects and follow-ups with 
rehabilitation clients were conducted in an effort 
to reduce inadequate, substandard and/or 
incomplete rehabilitation construction work; 

• Continue efforts to track down and record 
outstanding liens 

   Completed 
With the exception of three properties for which 
documentation is available to support that liens 
cannot or should not be obtained, all previously 
identified unrecorded liens have now been 
recorded.  No further action will be taken on the 
three properties for which liens have not been 
recorded, as the clients that previously owned 
two of the properties noted are no longer living, 
and the lien period on the third property is close 
to expiration. 

• Five-year liens will be appropriately filed on all 
future home rehabilitation projects. 

   Completed 
Assistance for owner-occupied home 
rehabilitations is now provided in the form of 
ten-year deferred payment loans. 
In our testing it was noted that required liens 
were appropriately filed on the five rehabilitated 
properties reviewed in this follow-up 

• Changes will be made to non-profit agencies’ 
contracts requiring that a waiting list of 
prospective home rehabilitation clients be 
provided to the Housing Division highlighting 
the position of the homeowner’s eligibility 
screening date.  In the event that a selected 
homeowner is not in the highest position on the 
waiting list, an explanation must be provided for 
not addressing those in higher positions on the 
waiting list. 

   Completed 
Non-profit agencies’ contracts have been 
amended to require that a “Waiting list with the 
position of the homeowner’s eligibility screening 
date highlighted” be provided to the City along 
with all homeowner applications. 
We noted In our testing, that current waiting lists 
were provided to ECD along with new 
applications for home rehabilitation services, as 
applicable.  

• TUL’s 2008 fiscal year contract has been revised 
to require the submission of an updated waiting 
list on April 1 and September 1.   

   Completed 
Current waiting lists are now being provided by 
TUL with each new application for home 
rehabilitation services.. 

• Follow-up will be completed of all valid issues of 
concern noted on the audit site visits to 20 home 
rehabilitation projects 

o Not Completed.  Work is continuing in this area 
and the completion date was rescheduled for 
January 31, 2010.  This action plan step was 
turned over to management for resolution.  
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Conduct adequate monitoring of non-profit agencies 
• Monitoring activities of non-profit agencies will 

be enhanced. 
   Completed 

ECD’s monitoring activities with non-profit 
agencies have been ongoing throughout the year 
on a one-to-one basis, as new contract 
requirements have been put into place. 
Additionally, a final report on a prior monitoring 
visit has been completed and provided to the non-
profit agency.  

Increase clients’ satisfaction with rehabilitation services 
• Non-profit agencies should address client 

concerns within 90 to 120 days after projects 
have been completed and clients have returned to 
their homes.  Additionally, a grievance policy 
will be developed by the non-profit agencies for 
projects requiring additional services. 

   Completed 
Non-profit agencies have been made aware of 
their responsibilities to make follow-up visits to 
homeowners, and while not always timely, 
follow-up visits were conducted as required.  
Of four follow-up visits due at the time of our 
testing, the non-profit agency providing the 
rehabilitation services had made the required 
visits and delivered customer satisfaction surveys 
to three of their clients.  A fourth client would 
not allow a follow-up visit Two of the three 
clients visited, voluntarily returned the customer 
satisfaction surveys to ECD with no issues of 
concern noted, indicating that they were satisfied 
and very satisfied with the non-profit’s provision 
of services.   

• Training will be provided regarding 
communications and problem solving.   

   Completed 
Training for non-profit agencies has been 
ongoing throughout the year on a one-to-one 
basis, as new contract requirements have been 
put into place. 
Review of client surveys indicates that clients are 
well informed about their rights, as client surveys 
indicate general satisfaction with both the service 
providers and the services provided by both non-
profit agencies and contractors.      

Table Legend:  
• Issue to be addressed from the original audit  Issue addressed and resolved 

o Not Completed 
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Conclusion 

Based on the work performed to date, we 
believe there has been a significant 
improvement in the processes established and 
actions taken to provide owner-occupied home 
rehabilitation services to qualified 
homeowners.  As described in detail in Table 1, 
all action plan steps have been completed with 
the exception of the follow-up of issues of 
concern noted on the audit site visits to 20 
rehabilitated homes.  This final action plan step 
has been turned over to management for 
resolution. 

We would like to acknowledge and note our 
appreciation of the full cooperation provided 
during this audit follow-up by the Economic 
and Community Development Housing 
Division staff.  

Appointed Official’s Response 

City Manager: 
ECD staff responded to all of the action plans 
in the audit. On the one action plan response 
that had not been reported, the follow up of 
visits to the houses noted on the audit site 
visits, please note that we have contacted all 20 
clients.  We have visited those that agreed to a 
visit.  Due to the length of time between the 
work and this audit, the work was done from 
two to five years ago, there were clients who 
chose not to be bothered.  They declined a 
follow up visit.  The worse cases have been 
addressed in some manner by the sub grantee's 
and their contractors.  Many changes have 
occurred in the Home Owner Rehab Program 

since the initiation of the audit.  The quality of 
the work has improved.  Staff has elevated its 
level of intense monitoring of the financial and 
programmatic areas of the program.  Training 
of the sub grantee's staff has been ongoing.  All 
ensuing contracts will reflect the lessons 
learned by both the sub grantee and the ECD 
staff.  On the selection of what house gets 
rehabbed, with the program intent being that 
the resources should be used to address the 
houses with the most severe health and safety 
issues a scoring sheet will be developed and 
implemented into the process.  All client 
income certification will be done by ECD staff.  
All applications must be qualified by ECD both 
financially and based on need.  The scoring 
sheet process will make it clear to sub grantees 
that this is a rehabilitation program addressing 
health and safety issues and not a remodeling 
cosmetic upgrade program.  The progress of 
each job is to be monitored by the sub grantee 
at a minimum on a weekly basis.  
Documentation of such monitoring must 
accompany all pay requests.  Additionally ECD 
staff will provide weekly reports of all sub 
grantee rehabs in progress. 
 

 

 

 

 

 

 

 

 

 

Copies of this audit follow-up or audit report #0902 may be obtained from the City Auditor’s website 
(http://talgov.com/auditing/index.cfm) or via request by telephone (850 / 891-8397), by FAX (850 / 891-0912), by mail, or in 
person (Office of the City Auditor, 300 S. Adams Street, Mail Box A-22, Tallahassee, FL 32301-1731), or by e-mail 
(auditors@talgov.com). 
 
Audit follow-up conducted by: 
Martha Parker, CPA, CGFM, CIA, CGAP, Senior Auditor 
Beth Breier, CPA, CISA, Audit Manager 
Sam M. McCall, Ph.D., CPA, CGFM, CIA, CGAP, City Auditor 
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